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I. Progress in implementation (OAP Action #22, #8)
1. The United Kingdom reported that the fifth phase of clearance operations began in October 2016
and continued through to 2019 resulting in the following areas being cleared; at Fox Bay: FB2, FB3,
FB4, FB5, FB6, FB7; at Port Howard: PH3; at Murrell Peninsula: MP1, MP2, MP3, MP5; at Stanley
Area (1): SA004, SA005, SA018; at Stanley Area (2): SA011. The United Kingdom also reported that
MP7 (Beatrice Cove) was cancelled.
2. The United Kingdom in its updated work plan submitted in 2020 also reported that a total of
10,347,213 square metres had been addressed since the submission of its 2018 extension request.
3. The Committee observed that information provided by the United Kingdom on progress in
implementation allowed for some comparability with that provided in its 2018 extension request.
The Committee noted that the United Kingdom could improve the quality of information by
reporting in accordance with the International Mine Action Standards, (IMAS) and by using the
Guide to reporting (Action #22, #8).
II. Clarity regarding remaining challenge (OAP Action #18, 22)
4. The Committee observed that the United Kingdom had provided a high degree of clarity on its
remaining challenge (Action #18). The United Kingdom reported a remaining challenge of 4 mined
areas measuring 226,958 square metres remain to be addressed (Action #22).
III. National plans for clearance and survey (OAP Actions #1, #2, #3, #19, #20, #26)
5. The Committee observed that the United Kingdom had a national evidence based and costed plan
for clearance and survey in place (Action #2, #19). The United Kingdom, in its 2020 updated work
plan, reported that the remining mined areas would be cleared by 30 December 2020. The
Committee noted that the demining programme stood down on 26 March 2020 due to temporary
lockdown measures in response to the COVID-19 pandemic. The Committee welcomes the
information to the effect that the United Kingdome is estimating that it will complete
implementation of its Article 5 obligations more than 3 years ahead of schedule (Action #20).
6. The United Kingdom reported a total investment in demining of £44 million for the period through
to completion. In this regard, the Committee noted the contribution of the United Kingdom to its
demining programme and encourages the United Kingdom to continue to provide updates on the
allocation of State resources in support of its work plan (Action #1).
7. The Committee noted that the United Kingdom had reported in detail on its efforts in, “integrating
and mainstreaming gender consideration and taking the diverse needs and experiences of people
in affected communities into account in mine action programming”. (Action #3).

8. The Committee would welcome further information on the United Kingdom’s efforts to establish
a sustainable national capacity to address any previously unknown mined areas that may be
discovered following the United Kingdom declaring completion of its Article 5 obligations (Action
#26).
IV. Efficient and expedient implementation (OAP Actions #5, #9, #27)
9. The United Kingdom reported in its updated work plan that the United Kingdom follows the
principles set out in the IMAS. The Committee encourages the United Kingdom to provide further
information concerning the status of its National Mine Action Standards and if National Mine Action
Standards are up to date with IMAS to ensure the efficient and expedient implementation of its
mine action programme (Action #5).
10. The Committee would welcome further information from the United Kingdom on its efforts to
maintain an accurate and up-to-date information management system (Action #9). The Committee
noted that the United Kingdom had included reference to efforts taken to improve the effectiveness
and efficiency of survey and clearance operations and welcomes further information from the
United Kingdom in this regard (Action #27).
V. Actions in accordance with plans in extension requests and decisions on them
11. The Committee recalled that in granting the United Kingdom’s request, the Seventeenth Meeting
of the States Parties, (17MSP) requested the United Kingdom to submit updated information on
several matters. The Committee welcomes the information provided by the United Kingdom
regarding; progress in land release activities relative to the commitments made in the United
Kingdom’s work plan, and updates regarding resource mobilisation efforts to ensure continual
support for implementation efforts and avoid delays in implementation.
12. The Committee observed that the United Kingdom had acted on the decisions of 17MSP by
submitting an updated workplan to the Eighteenth Meeting of the States Parties.
VI. Mine risk education and reduction (OAP Actions #28-32)
13. The Committee noted in its 2018 extension request, the United Kingdom reported on the actions
it has taken to effectively exclude the population from areas known or suspected to contain antipersonnel mines, including, “an ongoing programme of risk education for military and civilian
personnel on the island to ensure that mine awareness remains a key part of normal health and
safety considerations” (Action #32).
14.The Committee would welcome further information on The United Kingdom’s efforts to integrate
mine risk education activities with wider humanitarian, development, protection and education
efforts (Action #28). The Committee would also welcome further information on the United
Kingdom’s efforts to provide context-specific mine risk education and reduction programmes,
(MRE/R) on the basis of a needs assessment to ensure these programmes are sensitive to gender,
age, disability and take the diverse needs and experiences of people in affected communities into
account, (Action #29). The Committee would welcome further information on The United
Kingdom’s efforts to link mine risk education and reduction programmes and messages to an
analysis of available casualty and contamination data and its efforts to develop a national capacity
to deliver these programmes (Action #30, #31).

