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I. Progress in implementation (OAP Action #22, #8)
1. Croatia reported that in 2019 a total area measuring 45,866,940 square metres was released,
including 3,112,829 square metres cancelled, 3,894,443 square metres reduced, and 38,859,668
square metres cleared. Croatia also reported an additional area of 223,165 square metres
identified during non-technical survey was cancelled and an additional 298,880 square metres was
cleared by the Ministry of Defence, for total area addressed of 46,398,985 square metres. As a
result of these efforts and the efforts of the Police counter explosive unit department, Croatia
reported destroying a total of 2,530 anti-personnel mines, 2,902 anti-vehicle mines and 446,513
other items of explosive ordnance. The Committee observed that progress reported is below the
estimated amount of area projected by Croatia to be addressed in 2019. The Committee would
welcome information from Croatia on the challenges in meeting its projected milestones.
2. The Committee observed that Croatia had provided increased clarity regarding progress in
implementation that allowed for comparability with that previously provided in its 2017 extension
request. The Committee encourages Croatia to continue to improve the quality of information by
reporting in accordance with the International Mine Action Standards (IMAS) and by using the
Guide to reporting (Action #22, #8).
II. Clarity regarding remaining challenge (OAP Action #18, 22)
3. The Committee observed that Croatia provided a high degree of clarity on its remaining challenge
(Action #18). Croatia reported a total of 341.4 square kilometres remaining to be addressed,
including 309,701, 017 square metres of mined area located in 53 municipalities and 31.4 square
kilometres of known or suspected mined areas located near military sites. Within Croatia’s 53
municipalities the remaining challenge consists of 189,983,414 square metres of confirmed
hazardous area and 119,717,603 square metres of suspected hazardous area (Action #22).
4. The Committee observed that, with survey activities ongoing, the remaining challenge in Croatia
will be further clarified following survey of SHAs at which time Croatia will be able to present more
precise information on the remaining challenge. The Committee welcomes updated information on
the result of these efforts.
III. National plans for clearance and survey (OAP Actions #1, #2, #3, #19, #20, #26)
5. The Committee observed that Croatia had a national evidence based and costed plan for clearance
and survey in place (Action #2, #19). In 2018 Croatia submitted a request to extend its Article 5
deadline, the request included a work plan that projected to address 53.7 square kilometres in
2020, 55.5 square kilometres in 2021, 57.2 square kilometres in 2022, 58.6 square kilometres in
2023, 58.2 square kilometres in 2024, and 49.7 square kilometres in 2025 (Action #20).
6. The Committee noted that Croatia in its 2018 extension request indicated that Convention
implementation activities are integrated into national development agricultural and rural
development plans. The Committee further noted that in 2019 the Government of Croatia

allocated an annual financial commitment towards implementation representing 60.8% of all mine
action related funding a total of approximately, € 53.2 million (Action #1).
7. The Committee noted that Croatia has committed to the integration of gender equality into the
sector, “Croatia has a well-established and comprehensive level of policies, programmes and
projects that determine and promote gender equality aspects at all national levels including Mine
Action and specifically MRE”. In this regard, the Committee would welcome further information
on the actions Croatia has taken and ways in which its work plan and strategy integrate gender
and take the diverse needs and experiences of people in affected communities into account
(Action #3).
8. Croatia reported that it will develop a new National Mine Action Strategy (2020-2026). The
Committee encourages Croatia to report on adjusted milestones on an annual basis in future
reports, including information on the number of areas and amount of area to be addressed
annually against updated milestones, including how priorities have been established to achieve
completion as soon as possible (Action #20).
9. Croatia in its 2018 extension request indicated that it had a demining and survey capacity that had
were, “professionally prepared and trained”. Croatia also indicated that, “the demining of military
facilities is conducted by special unit of the Croatian Army (mine clearance battalion) according to
special plan made by the Ministry of Defence”. The Committee would welcome further information
on Croatia’s efforts to establish a sustainable national capacity to address any previously unknown
mined areas that may be discovered following Croatia declaring completion of its Article 5
obligations (Action #26).
IV. Efficient and expedient implementation (OAP Actions #5, #9, #27)
10. The Committee recalled that Croatia in its 2018 extension request indicated that its mine
programme, “methods and standards are based on the IMAS, modified in accordance with the
specific conditions in Croatia and as such have been codified through the national legislative
framework for humanitarian demining” (Action #5)
11. The Committee recalled that Croatia in its 2018 request indicated that it collects and processes
data on areas and buildings suspected of being contaminated with, “mines, ERWs and their parts”.
In this regard, the Committee would welcome further information on progress made by Croatia to
establish and maintain an accurate and up-to-date information management system (Action #9).
12. The Committee recalled that Croatia in its 2018 extension request, included the development of,
“methods and techniques for the use of dogs for mine detection in forests on mountain terrain”.
The Committee noted that Croatia had also reported it had conducted testing and certification of
mine detection and mine clearance equipment; research and development of new mine detection
and mine clearance methods and technology; and providing expert education and training in the
field of mine action (Action #27). In this regard, the Committee welcomes continual updates from
Croatia on its efforts to improve the effectiveness and efficiency of survey and clearance
operations (Action #27).
V. Actions in accordance with plans in extension requests and decisions on them
13.The Committee recalled that in granting Croatia’s request, the Seventeenth Meeting of the States
Parties (17MSP) requested Croatia to submit updated information on several matters. The
Committee welcomes the information provided by Croatia regarding the structure of Croatia’s mine
action programme, including existing and new organisational and institutional capacities to respond

to residual contamination following completion, progress in continuing land release relative to the
commitments made in Croatia’s annual work plan, disaggregated in a manner consistent with the
IMAS, including identification of new mined areas, and their impact on annual targets as given in
Croatia’s work plan; and updates regarding resource mobilisation efforts, including resources made
available in the Croatian State budget and external financing received to support implementation
efforts, including European Union Structural and Cohesion funds, and Cross-border Cooperation
funds to support implementation efforts.
14.The Committee would welcome updated information from Croatia on the following decisions of the
17MSP:
▪

Updates regarding the full range of practical methods used to release land, in line with the
latest land release standards, including the use of mechanical assets and animal detection
systems in forested areas as well as relevant information on the training of national mine
personnel, operators, in new methodologies and quality control, with reference to relevant
national standards;

▪

Updates regarding the development and implementation of Croatia’s National Mine Action
Strategy (2019-2026)

VI. Mine risk education and reduction (OAP Actions #28-32)
15.The Committee observed that Croatia reported in detail on the actions it has taken to effectively
exclude the population from areas known or suspected to contain anti-personnel (Action #32). The
Committee noted Croatia’s efforts to coordinate activities with aligned ministries, city and
municipal governments and other non-governmental organizations and associations in a way that
ensures sensitivity to gender, age, disability and take the diverse needs and experiences of people
in affected communities into account (Action #28, #29). Croatia reported that it continued to
pursue efforts in providing Mine Risk Education and Reduction efforts to populations and groups at
risk (Action #30). The Committee would welcome information on how Croatia prioritizes the
delivery of mine risk education and reduction programmes to available casualty and contamination
data (Action #30 . The Committee would welcome further information on Croatia’s efforts to
develop a national capacity to deliver mine risk education and reduction programmes (Action #31).

